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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.     

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 Assessment: 

1. The evaluation and repairs to the southwestern portion of the E6 liner 
system are now complete.   Our consultant is assembling the CQA 
report for this work.  
  

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The final wall section of the diversion structure 
was poured last Wednesday.  These forms are now being removed. 

2)  Box Culvert:   The contractor has completed forming the transition 
structure from box culvert invert to pipe invert. This is scheduled to be 
poured this     week.  Rebar work on box culvert walls is ongoing.    

3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete. 

4)  The diversion structure is now functionally complete per the terms of 
Section 19.b. of the AOC. 

        Cell 6 Leachate Riser Restoration: 

1. The contractor completed re‐connecting the electricity and 
plumbing to the Cell E6 leachate riser and initiated the pumping 
process on Friday.    
  

2. 108,000 gallons was pumped from the E6 riser since Friday and 
placed into the on site frac tanks.  

        Sediment Basin: 

1. We continue to remove silt/rock material from the northern portion 
of the sedimentation basin, and placing this material into the lined 
portion of Cell E6. 

        Evaluating possible hydraulic head below liner system: 

1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to 
depth at temporary piezometer locations PZ‐5 and PZ‐6. No water 
was encountered at any time during the drilling. Since no water was 
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observed, temporary piezometers were not installed. The contractor 
completed installation of PZ1  on Tuesday, no water was encountered 
during the drilling process. 

  
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    
  
Best regards, 

  
  
Joe Whelan 
  
General Manager 
Waste Management of Hawaii 
808‐668‐2985, ext. 15 Office 
808‐668‐1366 Fax 
808‐479‐4610 Mobile 
  
Waste Management's landfills provide over 17,000 acres of  
protected land for wildlife habitats and 15 landfills are certified  
by the Wildlife Habitat Council.  

  
  
  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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